COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2020

ESTI MATE SUMVARY 09: 48: 12
CONTI D C21863 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21863- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 2.0 DAYS TIME ALLOW 75 WORK DAYS
I-25: SH 14 N CABLE GUARDRAIL I N LAR MER AND VELD COU PERCENT TI ME: 2.67 ORI G TI ME ALLOW 75 WORK DAYS
PROJECT NO. FSA0253- 258
|-25: FORT COLLI NS NORTH CABLE
NAME OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 04/ 25/ 2020 DATE TI ME STARTED 04/09/2020
9200 E. Mneral Ave., Suite 400 DATE LET 12/ 19/ 2019 DATE WORK BEGAN 04/ 09/ 2020
DATE AWARDED 12/ 27/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 04/09/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 4, 557,597.50 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI:  $ 4,546, 548.30 NON- PARTI Cl PATI NG 30, 492. 80 30, 492. 80
PERCENT COMPLETE: 0. 67% TOTAL EARNI NGS 30, 492. 80 30, 492. 80
FUNDS AVAI LABLE: $  4,527,104.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 30, 492. 80 30, 492. 80
TOTAL CLAI VS $ 0.00 RETAI NAGE -914.78 -914.78
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 29, 578.02 29, 578.02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 29, 578. 02 29,578.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29,578.02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C21863 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 21863-BID ESTI MATE RUN 04/ 30/ 2020
PRQIECT FSA0253- 258 ESTI MATE NO 0001 09:48: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0005 202-00035 Removal of Pipe 132. 000 0. 000
LF 0. 000 0. 00
18. 80000 0. 000 0. 00
0010 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
532. 00000 0. 000 0. 00
0015 203-00010 Uncl assified Excavation (Conplete In Place) 6, 968. 000 0. 000
cY 0. 000 0. 00
9. 80000 0. 000 0. 00
0020 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
161. 00000 0. 000 0. 00
0025 207-00205  Topsoil 32,076. 000 0. 000
cY 0. 000 0. 00
3. 85000 0. 000 0. 00
0030 208- 00002 Erosion Log Type 1 (12 Inch) 9, 000. 000 0. 000
LF 0. 000 0. 00
5. 35000 0. 000 0. 00
0035 208- 00035 Aggr egat e Bag 500. 000 0. 000
LF 0. 000 0. 00
4.75000 0. 000 0. 00
0040 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
4, 260. 00000 0. 000 0. 00
0045 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
13, 900. 00000 0. 000 0. 00
0050 208-00103 Renoval and Disposal of Sedinent (Labor) 150. 000 0. 000
HOUR 0. 000 0. 00
48. 40000 0. 000 0. 00
0055 208-00105 Renoval and Disposal of Sedinment (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
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CONTI D: C21863 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21863-BI D ESTI MATE RUN 04/ 30/ 2020
PRQIECT FSA0253- 258 ESTI MATE NO. 0001 09: 48: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0115 606-00301 Guardrail Type 3 (6-3 Post Spacing) 174. 000 0. 000
LF 0. 000 0. 00
42. 40000 0. 000 0. 00
0120 606- 02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 050. 00000 0. 000 0. 00
0125 606-20013  *Tensioned Cable Barrier (TL-3) 76, 063. 000 0. 000
LF 0. 000 0. 00
21. 20000 0. 000 0. 00
0130 606-21010 End Anchorage (Tensioned Cable Barrier) 46. 000 0. 000
EACH 0. 000 0. 00
6, 970. 00000 0. 000 0. 00
0135 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1. 45000 0. 000 0. 00
0140 612-00037 *Del i neator (Flexible) (Flat Munted) 24.000 0. 000
EACH 0. 000 0. 00
127. 00000 0. 000 0.00
0145 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 87. 000 0. 000
EACH 0. 000 0. 00
159. 00000 0. 000 0. 00
0150 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0.00
0155 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
573. 00000 0. 000 0. 00
0160 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 050 4,775.00
95, 500. 00000 0. 050 4,775.00
0165 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0. 00
150, 500. 00000 0. 000 0. 00



CONTI D: C21863 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21863-BI D ESTI MATE RUN 04/ 30/ 2020
PRQIECT FSA0253- 258 ESTI MATE NO 0001 09:48:12
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 626-01114 Public Information Managenent (Tier V) 75. 000 0. 000
DAY 2.000 165. 60
82. 80000 2.000 165. 60
0175 630- 00007 *Traffic Control Inspection 25. 000 0. 000
DAY 0. 000 0. 00
229. 00000 0. 000 0. 00
0180 630-00012 *Traffic Control Managenent 75. 000 0. 000
DAY 2.000 2,680. 00
1, 340. 00000 2.000 2,680. 00
0185 630-80341  *Construction Traffic Sign (Panel Size A) 70. 000 0. 000
EACH 2.000 127. 40
63. 70000 2.000 127. 40
0190 630-80342 *Construction Traffic Sign (Panel Size B) 44. 000 0. 000
EACH 10. 500 935. 55
89. 10000 10. 500 935. 55
0195 630-80343 *Construction Traffic Sign (Panel Size O 26. 000 0. 000
EACH 3.500 334. 25
95. 50000 3. 500 334.25
0200 630-80344  *Construction Traffic Sign (Special) 100. 000 0. 000
SF 0. 000 0. 00
19. 10000 0. 000 0. 00
0205 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
4, 460. 00000 0. 000 0. 00
0210 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0.00
1, 270. 00000 0. 000 0. 00
0215 630-80360  *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
44. 60000 0. 000 0. 00
0220 630-80380 *Traffic Cone 80. 000 0. 000
EACH 0. 000 0. 00
38. 20000 0. 000 0. 00



CONTI D:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 6
ESTI MATE RUN 04/ 30/ 2020

| TEM
DESCRI PTI ON

qr

CAT NO0200

0225 630-85020

0230 700-70010

0235 700-70111

0240 700-70380

CAT NO0400

0245 620-00001

0250 620-00012

0255 620- 00020

ROADWAY

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 1)

Field Laboratory (Cl ass 2)

Sanitary Facility

2.000

42, 950. 00000

90, 000. 000
F A
1. 00000
0. 000
F A
1. 00000
0. 000
F A
1. 00000
CAT 0200 CURRENT AMT $
1.000
EACH
12, 850. 00000
1. 000
EACH
11, 600. 00000
2.000
EACH
2, 850. 00000
CAT 0400 CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

09: 48: 12
PREV QTY/ AVOUNT
Y THI'S PER 0D TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 500 21, 475. 00
0.500 21, 475. 00
0. 000
0. 000 0.00
0. 000 0.00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00

4,527,447.50 % 30,492.80 % 30, 492. 80
0. 000
0. 000 0.00
0. 000 0.00
0. 000
0. 000 0.00
0. 000 0.00
0. 000
0. 000 0.00
0. 000 0.00
30, 150.00 % 0.00% 0.00
4,557,597.50 $ 30,492.80% 30, 492. 80



